
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 11-Nov-05
Project Schedule: 255 days used of 336 total project days

76% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P4h Monitor Baseline Assessments K.Manning Underway 9-Nov Bulletin #6 (Pilot information) released.
P4h Continue/Refine Communication Plan K.Manning Underway 10-Nov Bulletin #7 (System Support information) released.

P5b Begin Installs of Full Rollout Site 
Workstations and Peripherals

ATS Completed 11-Oct All counties installed, except Hunterdon (11/15).
  IT Support website in final review.

P6a Review Training and Post Implementation 
Support Plan

CM / Trng Underway 8-Nov User manual copy finalized for final printing.

P7b1 Prepare External Interface Integration 
Design Document

GLBush Completed 16-Sep Final design now set. Report in final review.  Final 
MOU being negotiated.

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P5b Install T-1 data lines to each county's 

server
ATS Underway 18-Nov Final data line scheduled for upgrade (Cape May). 

Delayed, based on Verizon construction scheduling.

P7a4 Process Data through Conversion 
Programs

GLBush Underway 14-Nov Final Pulls for the three pilots being re-done.  
Conversion and QA for go-live on 11/14.

P7b2 Conduct Internal Testing (Interface, 
Integration)

GLBush Underway 18-Nov MVC On-line interface re-scheduled for testing next 
week

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Data Conversions Enter Final Phase.
- Re-conversions for Mercer, Essex, and Ocean counties underway for Nov. 14th loading.   
- Conversion programs being updated to improve conversion of history and other supporting file loading.

DIA Agency interfaces still being finalized  
- AT&T MPLS data line installed.  Line configuration issues still being worked by MVC and ATS technical staffs. Test transfers now expected next week.
- State is still finalizing the MOU with MVC.

Business Transition Change Management Plan Underway
- Track 2 training classes will resume next week and complete by Dec. 15th.
- The remaining classes for municipal clerks resume the end of November (11/28).
- Rollout Support Schedules have been updated to account for Pilot County re-conversion delay.

Phase 4 (Software Modification and Testing) Development Progressing
- Final UAT Corrections in process.  Pilot rollout designated as an extension of UAT.
- Final fix build due 11/14 for State's full regression testing.
- Final letters being reworked to remove defects.  To be delivered in final build on 11/14.
- Hunterdon County's end-user hardware, now in the QB9 UAT lab, to be installed on 11/15.

Phase 5 (Pilot Implementation) Data To Be Re-Converted
- Three pilot counties went live on 10/24, after several weeks of delays: Mercer, Ocean, and Essex.
- Legacy data was re-pulled last week because of long overlap on the third pulls.
- Data reloads originally scheduled for go-live on Friday, 11/11, were delayed until Monday, 11/14.
- Additional corrections are being applied to include data left out of last pulls.
- Covansys will provide on-site staff in each county on Monday, 11/14.
- Counties continue to use the system with the initial data to test the application, at the State's request.  Activity minimal due to election activities.

Phase 6 (Staged Rollout and Deployment - Remaining Sites) Assessing Training
- Full Training Guide in final printing of materials for remaining rollout counties.
- All Training Guides for Municipal Clerks have been received for upcoming classes.
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Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM
Underway 30-Jun 14-Nov
Scheduled 12-Sep 11-Nov Results expected next week.

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.

Researching Workflow changes for DIA screens WG Bush TDB Medium Effort being estimated by PCC
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Event
Weekly Team Status Meetings
Final Coding efforts and bug-fixes for UAT
Performance and Load Testing of application & systems
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